
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

4:59 PM
Run date

Time

Reviewer: Awal, Mohammad 07-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 264 Date: 29-May-2014 Thursday

Approved Date:

Shift Hours: 07:30 AM 04:30 PM Break: 00:30 Over Time:

Const Calendar Day: 724

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, light wind/calm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #356 Tower Cleaning

May 29, 2014
SAS – Tower
Weather: clear, light wind/calm, mild

Location: T1
Tower cleaning/painting
Work Hours: 0600 to 1630
ABF labors continued washing/cleaning tower.
LaborsLocationDescription

Victor HernandezSouth TowerCleaning facade
Jose Avilla Jr.South TowerCleaning facade
Carlos MontejanoSouth TowerCleaning facade
Javier MedinaTower 123mCleaning interior
Danny SchwartzTower 123mCleaning interior
Guillermo LimonTower 123mCleaning interior
Rogelio RodriguezS/W face bCleaning facade
Aurelio RodriguezN/E face bCleaning facade
Luis JimenezTower 123mCleaning interior
Fabiano RodriguezN/E face bCleaning facade
Fermin MedinaS/W face bCleaning facade

Certified Coating:
PaintersLocationDescription
Luis PaniaquaEast Tower FacadePaint repair
Cory ReeseEast Tower FacadePaint repair
Cory RobinsonTower 127 interiorPaint repair

Rafael SeranoNorth shaft interiorpainting
Abraham VenturaNorth shaft interiorpainting
Mike WoodnancyNorth shaft interiorpainting

Atlantic Plant Services:
PaintersLocationDescription
Ernie Solon East Shaft interior 135m+/-painting
Juan VillalobosEast Shaft interior 135m+/-painting
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 264 Date: 29-May-2014 Thursday

Johnny FagundesEast Shaft interior 135m+/-painting
Anwar AzeezEast Shaft interior 135m+/-painting
Daniel RosalesEast Shaft interior 135m+/-painting

(see attachment)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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